
Field Note Record
Contract No. Station Mile/Line: Staked by Date
9385 n/a n/a n/a

Calculated by Date Work Started Date Work Completed  Date

E. Knudson

Inspector Date Reviewed by Date
n/a Clint Bucknell 2/5/2021

Checked by Date Materials Mgr. Date Materials

E. Knudson 2/16/2021 n/a No

Item 125
CO 26 - COVID 19 ADDED MEASURES

This field note record provides payment in the amount of $3,830.18 for the above referenced item.

See attached for additional information.

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0125 CO 26-COVID-19 ADDED 
SAFETY MEASURES 

CV 2/5/21 CAL
C

3830.18 981 EK 2/16/21 26

Attachments



DOT Form IP 422-635ER EF
       Revised 4/2009

Item 125 - COVID 19 
Costs.pdf
Adobe Acrobat Document
75.6 KB

Item 125 - Est 26 
Billings.pdf
Adobe Acrobat Document
329 KB



Contract 9385

Item 125 ‐ CO 26 ‐ COVID 19 ‐ Added Safety Measures

MJK

COVID Supervisor Labor $4,068.84

Daily Cleaning Incl. Sup. Labor $1,087.15

$5,155.99

$1,598.36 31%

$6,754.35

Materials ‐ Brown & Jackson $127.50

$26.78 21%

$154.28

$6,908.62

$3,454.31 50%

KLB

Materials ‐ Edge Constructon $554.71

$116.49 21%

$671.20

$80.54 12% Prime Markup

$751.74

$375.87 50%

$3,830.18














